Rpt-ID: RCPESPRJ Georgia Date: 12/13/2018
User: chawilli Department of Transportation Page 1 of 4

Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0044 Pay Period: 01/01/2018

to 12/13/2018

Contract Location: Time Allowed: 1030 Days
SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD Elapsed Calender Days: 1030 Days
Percent Time: 100.00
District: 6 Area: 04
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/17/2012
P. O. DRAWER 970 Date Awarded: 08/31/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MARIETTA GA 30061-0970 Date Work Began: 02/01/2013
Phone: (770)422-7520 Date Time Stopped: 09/30/2015
Date Accepted: 09/14/2018
Escrow Agent: Adjusted Completion Date: 09/30/2015
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $18,626,602.58 Counties:
Original Contract Amount $16,920,379.27 Bartow
Funds Available $374,090.20
Percent Complete 97.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621440- $12,889,152.68 $11,713,533.62 $154,147.61] 98.80% $0.00
621445- $740,028.35 $648,014.32 $21.41) 100.00% $0.00
621760- $4,997,421.55 $4,558,831.33 $219,921.18 95.60% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: chawilli

Contract ID: B14388-12-000-0

Georgia Date: 12/13/2018
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0044 Pay Period: 01/01/2018
to 12/13/2018

Project Number:

Federal State Project Number:

621440- SR 113 - WIDENING & RECON

STP00-0179-01 (010)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,188,003.98 $10,188,003.98 $0.00

$2,547,001.09 $2,547,001.09 $0.00

$12,735,005.07 $12,735,005.07 $0.00

$0.00 $0.00 $0.00

$12,735,005.07 $12,735,005.07 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$12,735,005.07 $12,735,005.07

$0.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2018

User: chawilli Department of Transportation Page 3 of 4
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0044 Pay Period: 01/01/2018
to 12/13/2018

Project Number: 621445- SR 113 @ RACOON CREEK COMPANION PROJEC(
08382
Federal State Project Number:  BHF00-0179-01(011)

Total to Date Prev to Date This Estimate
Participating $592,005.53 $592,005.53 $0.00
Non-Participating $148,001.41 $148,001.41 $0.00
Total Earnings $740,006.94 $740,006.94 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $740,006.94 $740,006.94 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $740,006.94 $740,006.94
$0.00

Total Payable:
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Estimate Number: 0044

Date: 12/13/2018

Page 4 of 4

Pay Period: 01/01/2018

to 12/13/2018

Project Number:

Federal State Project Number:

621760-

SR 113 @ RICHLAND CREEK COMPANION PROJE

0008382

BRF00-0179-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,822,000.09

Prev to Date
$3,822,000.09

$955,500.28 $955,500.28
$4,777,500.37 $4,777,500.37
$0.00 $0.00
$4,777,500.37 $4,777,500.37
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$4,777,500.37

$4,777,500.37

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



